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VOUCHER FOR TRANSFERS • • • • • • • • • • • • * • * * * * • • • * • * * • * 
CIC #: 99EPA SUPERFUND Accounts Of 
Billed Date: 01-Mar-2012 BETWEEN APPROPRIATIONS ANDQR FUNDS (AR 37·1) 

Customer Order Number DW96942165 

DIAMOND HEAD OIL 156980 

EPA621 

D.O. Voucher No. BU. Voucher No. 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

.Sillecf:AccCJ~cCla~ 

Bill No. 
27057219 

Partial# 34 

Mission Assignment No: 
BZ784 

Paid By Check No. 

01-Feb-2012 Thru 01-Mar-2012 

Collection Vou. No. 

Facility: Diamond Head Oil OU2 
A/C#: DW96942165-01-0 
RPM: Grisell Diaz-Cotto 
Date: 4/11/12 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

68 68 X 8145.0000 2008 00 0000 00000000000 00000 $15,894.05 
, __ .,-_:·~~~~ 

96NAX 3122.0000G5082416868022165 96231 

Uneltem .Moa .: .• :~-:f~;,:~:;;~t-:·;h:i~i,;'~}~·::T _ · ·. ·····r· EaidNo 
CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE - OTHER RESOURCES SUPERFUND M&S 
INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

CORPS CERTIACATION 
•1 CERTIFY THAT THE ABOVE ARTICLES WERE DEUVERED AND OR 
TttE SERVICES PERFORMED AS STATED AND THATTME PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO TttE APPROPRIATION(S) OR 
FUNDS AS INDICATED.. • I /l, -v . . ,,..., L. " . 

ot~ffi=JC( ri.-<./_t..>IY2XA~ 
DATE SIGNATURE . 

6 1 zaJY2-i:A II. 3vc.J( r v c,k.JV 
rO-A.o _ef f/LC<A~~f 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31· Mar- 2012 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

~1 ,420,000.00 

$653,957.11 

$638,063.06 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 148107 

$15,894.05 

Amount 
$14,249.79 

$188.47 
$424.99 
$126.58 
$904.22 

$15,894.05 

$15,894.05 

$0.00 

$15,894.05 

Current Flux Billed: 

$15,894.05 

$0.00 

$0.00 

$0.00 Authorized Administrative or Certifying Officer 
1111111111111111111111111111111111111111 

DA Form 4445-R 
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msfcr.2.1.13 016 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96942165 

MONTHLY REPORT FOR FEBRUARY 2012 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(-) 

(-) 
(-) 

Revised Reimbursable 
(96X3122) 

$1,420,000.00 

$653,957.11 
$216,185.00 

$13,899.66 

$535,958.23 

PROGRESS REPORT 

Direct Fund Cite 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

.- ----~ 

BILLING ACTIVITY (96X3122): 

Bill Number: 2"7057219 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

$15,894.05 
$653,957.11 

Funds Expended During Report Period: $0.00 
Total Expended to Date: $0.00 

---------------------~---~ .,,. . ., _________ _ 

Page: 107 
Date: 02-MAR-2012 

IA Totals 
(96X3122) 

$1,420,000.00 

$653, 957.11 
$216,185.00 
$13,899.66 

$535,958.23 
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msfcr.2.1.13 016 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96942165 

Bill Number: 27057219 
Bill Invoice Date: 01-MAR-2012 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

ELIZABETH BUCKRUCKER 
GREGORY NE HATTAN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$15,894.05 

$0.00 

Costs for 
Current Month 

$704.73 
$199.49 

$0.00 
$0.00 
$0.00 

$14,249.79 
$0.00 

$188.47 
$15,342.48 

$551.57 

$15,894.05 

Function 

PROGRESS REPORT 

Prior Month's 
Summary 

$16,517.55 
$8,325.63 
$5,193.42 

$0.00 
$0.00 

$582,709.21 
$0.00 

$9,572.89 
$622,318.70 

$15,744.36 

$638,063.06 

Hours 

HTRW PROJECT MANAGER 
GEOLOGIST 

12.00 
3.00 

15.00 

'"- """"'·--~·-~"'--"-'-·""""''"''""""""''''"".'"'"""''"''''.'"'""-''''''" 

Project Costs 
to Date 

$17,222.28 
$8,525.12 
$5,193.42 

$0.00 
$0.00 

$596,959.00 
$0.00 

$9,761.36 
$637' 661.18 

$16,295.93 

$653,957.11 

Labor Amount 

$1,184.27 
$271.52 

$1,455.79 

Page: 108 
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PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ Phase: RUFS 
Technical Assistance RUFS i 

Bill No.: 27057219 lAG DW96942165 (BZ784) lAG Expiration Date: Other Corps 
Partlal#34 No.: lAG Award Date: 9115108 12131/14 P2: 156980/FWI: GBB72L 

NWK 

Reporting I From: To: I EPARPM I USACEPM 
Period: Februa_ry_ 1 I 2011 March 1, 2012 Grisell Dlaz-Cotto Elizabeth Buckrucker 

Work Perfonned 

71isPetlod 

• Task Order 0002 Invoice. On 9 Feb I2, Invoice #26 was reviewed and approved for $14,249.79, covering period 26 
November- 30 December 20 II. 

• Clay Investigation . 

• On 3 Feb 12, received revised clay investigation scope and figure and reviewed the changes; discussion held 
with G. Hattan. 

• On 14 Feb 12, conference call held with EPA and CH2 to discuss the revised scope and purpose of the 
investigation. 

• On 29 Feb 12, conference call held with EPA (G. Diaz-Cotto, M. Scorca and J. Prince) and Corps (G. Hattan 
and B. Buckrucker) to discuss the utility ofperfonning a clay investigation during 2012. It was decided that 
this investigation will not proceed and the need will be reviewed again after the Phase 2 Bench Scale is 
complete. Based on the bench scale results, this investigation could change or be detennined as 
unnecessary. Contacted J. Hess to provide update and the decision. No further action to be taken at this time 
on the clay investigation. 

• Schedule. CH2 will update the schedule and remove the clay investigation . 

• Funding. Funding needed for FY 12 is expected to be met with existing funds . 

• Preparation of the monthly progress report and update of the contract expenditures spreadsheet 

KejMeel'lgs 71isPetiod • As noted throughout this report . 

KejCooeactiiAsbles • 15 Sep 08; New lAG funding received totaling $450,000 
ConpeledtoDsle • 12 Mar 09; Contract W912DQ-08-D-0016; Task Order 0002 awarded for $395,000 

• 12 Apr 10; Contract W912DQ-08-D-0016; Task Order 0002/Mod 4 awarded for $194,000 . 

• 5 Nov 10; Contract W912DQ-08-D-0016; Task Order0002/Mod 5 awarded for$224,144 . 

• Amount of contract funds available- $455,856 . 

Connt:tor Al:llansl • On 2 Feb 12, provided additional infonnation regarding the clay layer investigation. 
Aa::ai .... IIIJJCs • On 14 Feb 12, participated in conference call to discuss the investigation scope . 

• The CH2M Progress Report Number 28 for February 2011 contains more detailed information . 

10F3 
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PM-ES 

. -- -------- --- - - ----- - -- --
Projected Work, Meetings Milestones FY12. 

NimtiNe • OU2 Metals TM to be finalized . 

• OU2 work tasks: 

• Assess metal concentration and the relation to site conditions or general background conditions . 

• Installation of shallow groundwater well at Pharmachem property (potentially) . 

• Clay Layer Investigation will not be conducted and the below notes will be removed from future progress 
reports. 

• Determination of impacts due to dioxin results and the 'clay layer' structure as noted during the 
fieldwork. 

• Reassessment of site CSM based on recent fieldwork; possible clay investigation . 

• Risk Assessment preparation . 

• RI preparation . 

Meeelgs • 25 January 2012: Meeting held at EPA R2 offices. Future meetings TBD . 

KllyA8asbles • Schedule updated 20 January 2012 

FOiftCI»J'alg • Schedule update to occur with removal of clay investigation tasks . 

• December II - CH2 submission of Draft Soil, Sediment and Tissue Sampling Technical Memo. Open for 
comment inclusion and preparation of Final TM. 

Issues 

Ta:hlical: • Surface soil, sediment, tissue, LNAPL and bench scale soil sample results reveal dioxin contamination. Overall site 
impacts being examined; discussions underway. 

SchetUe: • Update underway. 

Fudlg • No funding needs are anticipated during FY12. 

lAG Summary 
Amendment Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total lAG 

$450,000 0 Initial 9/15/08 - - $450,000 

$220,000 0 I 4/12110 - - $670,000 

$750,000 0 2 9/14/10 - - $1,420,000 

Note: Technical Assistance lAG; Procurementtotal = $1,269,000; Personnei!M&S = $151,000 
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PM-ES 

Progress Report for EPA Region II 

Contract W912DQ-08-D-0016; Based Task Order 

Note: The summ!Uy of Mods I, 2 and 3 are not detailed in table above. 
Mod I: I 0 April2009- Administrative mod awarded to incorporate final scope of work. 
Mod 2: 14 May 2009- Modification totaling $224,000. 
Mod 3: 5 November 2009- Modification deobligating $224,000 

lAG Scope of Work SLmmary (block 13 of lAG) 

Funds 
Disbursed to 

Date 
Funds Not 
Disbursed 

Base lAG: This agreement obligates $450,000 to the U.S. Anny Corps of Engineers- Kansas City District for Remedial Investigation/Feasibility 
Study activities at Diamond Head Oil Refinery, OU2, Superfund Site (EPA ID# NJD092226000). 
Project Delivery Team 

Nttme 

Beth Buckrucker 

Bonnie Lowe 
Shelley Thomas 
Julia Kisser 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
26 March 2012 

caa:ttlbmafm 

(816) 389-3581 
Cell: (816) 695-5797 
(816)389-3803 
(816) 389-3842 
(816) 389-3874 

2012_1AG 2165-FES_Bill 34 DHEAD.DOCX 

AlllrpcnoMy 

Project Manager 

Contract Specialist 
Contracting Officer 
Contracting Officer Representative 
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